



# Yarmouth Community Visioning

Setting Our Course • Charting Our Future

## IMPLEMENTATION SCHEDULE

Updated August 25, 2020 (COVID-19 Revisions)

**DRAFT**

DESCRIPTION	TIMELINE	2019		2020												2021												2022				
		Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	
PRE-COVID 19 VISIONING WORK	Nov 2019-March 2020	█	█	█	█																											
Revise Conceptual Visioning Process	August 2020									█																						
Review Visioning Process with Planning Board (PB) & BOS & CCC	August 2020									█																						
Revise Scope of Work & Procure Consultant to Assist with Visioning	Aug - Sept 2020									█	█																					
Revise Public Participation/Engagement Plan & Vet with PB	August 2020									█																						
Conduct Staff Interviews & Develop Background Data Summaries & Vet with Staff & P	July - Sept 2020								█	█	█																					
Revise First Workshop Format (VIRTUAL) & Vet with PB	Aug - Sept 2020								█	█																						
Develop Workshop Survey based on Workshop Format & Vet with PB	Aug - Sept 2020								█	█																						
Identify VIRTUAL First Community Workshop Dates	September 2020									█																						
Implement Revised Public Participation/Engagement Plan	Aug 2020 - Jan 2022									█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
* Conduct Virtual Kick-Off Informational Meeting	October 2020											█																				
* Launch Workshop Survey & Availability of Background Data Summaries	Oct - Nov 2020											█	█																			
* VIRTUAL First Community Workshops (3 on different days/times)	Nov - Dec 2020												█	█																		
Select Stakeholder Round Tables (if not enough participation in Workshops/Surveys)	Dec 2020 - Jan 2021														█																	
Workshop Data Processing & Vet with PB	Jan - April 2021														█	█	█	█														
Summary Papers & Vision Statement with Goals/Purposes & Vet with PB	April - May 2021																		█	█												
Develop Vision Survey on Vision Statement, Goals & Purposes & Vet with PB	April - May 2021																		█	█												
* Launch Vision Survey & Availability of Summary Papers	May - June 2021																			█	█											
* Second Community Workshops (2 on different days/times - Virtual or in-person)	June 2021																			█												
Draft Vision Plan & Vet with Planning Board	July - Sept 2021																				█	█	█									
* Launch Draft Vision Plan	October 2021																						█									
* Third Community Workshop (1 - Virtual or in-person)	November 2021																									█						
Revisions to Draft Vision Plan & Presentation to BOS	December 2021																										█					
Launch Approved Final Vision Plan	January 2022																												█			
Begin Process for Development of the Local Comprehensive Plan (LCP)	January 2022																													█		

Notes:

1. Board of Selectmen (BOS) vetted the original draft Visioning Process and voted the Planning Board as the Local Planning Committee on January 7, 2020.
2. Cape Cod Commission (CCC) reviewed and accepted the original draft Visioning Process as being compliant with the LCP Regulations on December 12, 2019.
3. The CCC reviewed and accepted the revised Visioning process due to COVID-19 on August 17, 2020.
4. The BOS reviewed and supported the revised Visioning Process due to COVID-19 at their August 25, 2020 meeting.

Completed Tasks  
 Ongoing Tasks  
 Workshops

\* Public Participation