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Phase 2
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Phase 8

_̂Muddy Creek Attenuation
Bridge Project

_̂Hinckleys Pond
Restoration

_̂
Cold Brook

Attenuation Study

_̂ Harwich Phase 1 Projects
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Route 28 Work (Harwich)
Design: Not scheduled
Start of Construction: NA
End of Construction: NA
End of Construction Moratorium: 5 years
following completion of construction

Route 28 Work (Dennis/Harwich)
Design: Underway, (<25%)
Start of Construction: Winter 2023
End of Construction: Fall 2025
End of Construction Moratorium: 2030
Route 28 Work (Dennis Port)
Design: Complete, project awarded
Start of Construction: Fall 2018
End of Construction: Fall 2020
End of Construction Moratorium: 2025

Route 28 Main Street Work (West Dennis)
Design: Underway (<25%)
Start of Construction: 2024-2025
End of Construction: 2026-2027
End of Construction Moratorium: 5 years
following completion of construction
Bass River Bridge (Yarmouth/Dennis)
Design: Underway (<25%)
Start of Construction: Fall 2020
End of Construction: Fall 2022
End of Construction Moratorium: 2027-Pipe
supports must be included in the construction
of the bridge as they cannot be added on later

Route 28 North Main Street Work (Yarmouth)
Design: Underway (<25%)
Start of Construction: Spring 2021
End of Construction: Spring 2023
End of Construction Moratorium: 2028

Parker River Bridge (Yarmouth)
Design: Underway
Start of Construction: 2019
End of Construction: 2021
End of Construction Moratorium: 2026-Pipe
supports must be included in the construction
of the bridge as they cannot be added on later

Route 28 Work (Yarmouth)
Design: Fall 2022
Start of Construction: Fall 2023
End of Construction: Fall 2025
End of Construction Moratorium: 2030

Route 28 Work (Hyannis/Barnstable)
Design: Underway
Start of Construction: April-September 2019
End of Construction: April-September 2021
End of Construction Moratorium: 2026


